
CONTINUATION SHEET 
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use column I on Contracts where variable retainage for line items may apply. 

A 
ITEM 

NO 

4 ,, - '".'• 

B 
DESCRIPTION OF WORK 

Site Demo 
Rough Grading/TESC 

Storm Drain 
Fire Hydrant 

Retaining Wall 
Sidewalks 

.Ash It Pavin 
---,----,,r·,--, 

-._,.,, 

Building 25- West WaU (Shearwall) 
Building 25 - Center Wall (Shearwall) 

Building 25 - East Wall (Shearwall) 
Building 22 - Southeast Wall (Shearwall) 
Building 22 - Northeast Wall (shearwall) 

Building 22 - West Wall (Shearwall) 
Building 21 - West Wall (Shearwall) 
Building 7 - Norht wan (Shearwall) 
Building 7 - South Wall (Shearwall) 

Building 22 Floor Infill 
Building 21 Floor In-fill 

Building 21 Retaining Wall 
Miscellaneous Concrete 

,,., , 

Building 22, 3rd Floor (Westside) 
Building 22, 4th Floor (Westside) 
Building 22, 4th Floor (Eastside) 

Building 22, 5th Floor (Westside) 
Building 22, 5th Floor (Eastside) 

Building 21 , 4th Floor 
Building 21 , 5th Floor 

Building 22 3rd Floor Framing 
Building 22 4th Floor Fr:aming 
Building 22 5th Floor Framing 
Building 21 3rd Floor Framing 
Building 21 4th Floor Framing 
Building 21 5th Floor Framing 

Building 25 7th Floor 
Building 25 6th Floor 

C 
SCHEDULED 

VALUE 

30,000.00 
39,203.00 
50,000.00 
45,594.00 
22,533.00 
3,360.00 

16,770.00 

30,823.00 
33,347.00 
15,680.00 
24,809.40 
9,923.00 

33,025.00 
20,148.00 
31,038.00 
20,175.00 
25,000.00 
15,000.00 
10,000.00 
30,000.00 

17800.00 
17800.00 
17800.00 
17800.00 
17800.00 
7500.00 
7500.00 
2900.00 
2900.00 
2900.00 
1600.00 
1600.00 
1600.00 

15000.00 
7500.00 

AJA DOCUMENT G703 

D I E 
WORK COMPLETED 

FROM PREVIOUS THIS PERIOD 
APPLICATION 

(D+E) 

30,000.00 0 
0.00 0 
0.00 0 
0.00 0 
0.00 0 
0.00 '2-°l (.c.u,o 
0.00 

2,774.00 
3,335.00 7,670 
1,411.00 2,039 
2,481.00 2,977 

794.00 1,389 
3,302.50 7,596 
1,410.00 3,023 
2,483.00 0 
1,412.00 0 

0.00 0 
0.00 0 
0.00 7-c. ~~&~ -

20,000.00 

0.00 27 
0.00 4,272 
0.00 4,272 
0.00 4,272 
0.00 4,272 
0.00 1,800 
0.00 1,800 
0.00 0 
0.00 0 
0.00 0 
0.00 0 
0.00 0 
0.00 0 

15,000.00 0 
7,500.00 0 

F 
MATERIALS 
PRESENTLY 

STORED 
(NOTlN 
DOR§ 

-----

(Instructions on reverse side) PAGE OF PAGES 

APPLICATION NUMBER: 6 
APPLICATON DATE: 4/29/2005 

PERIOD TO: March to April 
ARCHITECTS PROJECT NO: 

G H 
TOTAL % BALANCE I RETAINAGE 

COMPLETED TO FINISH 
AND STORED (C-G) 

TO DATE 

30,000 100% 0 0 
0 0% 39,203 0 
0 0% 50,000 0 
0 0% 45,594 0 
0 0% 22,533 0 
0 0% 3,360 0 
0 0% 16,770 0 

10,172 33% 20,651 0 
11,005 33% • 22,342 0 
3,450 22%· 12,230 0 
5,458 22% 19,351 0 
2,183 22% 7,740 0 

10,899 33% 22,127 0 
4,433 22% 15,715 0 
2,483 8% 28,555 0 
1,412 7% 18,763 0 

0 0% 25,000 0 
0 0% 15,000 0 
0 0% 10,000 0 

2_Q,090 67% ___jQ,000 0 

4,272 24% 13,528 0 
4,272 24% 13,528 0 
4,272 24% 13,528 0 
4,272 24% 13,528 0 
4,272 24% 13,528 0 
1,800 24% 5,700 0 
1,800 24% 5,700 0 

0 0% 2,900 0 
0 0% 2,900 0 
0 0% 2,900 0 
0 0% 1,600 0 
0 0% 1,600 0 
0 0% 1,600 0 

15,000 100% 0 0 
7,500 100% 0 0 
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0 
0 

0 0 
14,474 0 

,, 
Building 25 3rd Floor Drywall 1,200.00 0.00 0 1,200 0 
Building 25 4th Floor DrywaU 6,500.00 0.00 0 6,500 0 
Building 25 5th Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 25 6th Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 25 7th Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 22 3rd Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 22 4th Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 22 5th Floor Drywall 4,800.00 0.00 0 0% 4,800 0 
Building 21 3rd Floor Drywall 1,600.00 0.00 0 0% 1,600 0 
Building 21 4th Floor Drywall 2,200.00 0.00 0 0% 2,200 0 
Building 21 5th Floor Drywall 1,600.00 0.00 0 0% 1,600 0 

R~,r~I!' 

,. 

Building 22 (Main Feeders) $ 18,052.50 5,416.00 ~ 5,416 30% 12,637 542 
Building 22 (Service to Studios) $ 18,052.50 5,416.00 5,416 30% 12,637 542 

Building 21 (Main Feeders) $ 19,357.50 0.00 00 5,807 i,,... 5,807 30% 13,551 581 
Building 21 (Service to Studios) $ 19,357.50 0.00 DO 2,904 - 2,904 15% 16,454 290 

Building 25 (I Main Feeders) $ 15,795.00 11,846.00 3,159 15,005 95% 790 1,501 
Building 25 (2 Main Feeders) $ 15,795.00 0.00 15,005 15,005 95% 790 1,501 

Building 25 (1 Service to Studios) $ 15,795.00 11,846.00 2,370 14,216 90% 1,579 1,422 
Building 25 (2 Service to Studios) $ 15,795.00 0.00 14,216 14,216 90% 1,579 1,422 

Electrical Demo $ 25,000.00 25,000.00 0 25,000 100% 0 0 
14 
15 

1,905,606 463,557 177,183 0 660,143 1,24§,464 0 
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Soft Cost Budget Draw# 1 Draw#2 Balance 

$ 109,980.00 $ 80,000.00 $ 27,100.00 2,880.00 
$ 43,589.00 $ 20,000.00 23,589.00 

Civil En ineer $ 7,498.00 $ 2,500.00 4,998.00 
Fire Protection $ 12,000.00 $ 11,387.00 613.00 
Permits $ 13,000.00 $ 7,500.00 

total $ 186,067.00 $ 80,000.00 $ 68,487.00 
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